
HPNS Technical Team Meeting Agenda 
November 7, 2017, 1300-1400 PT 

 

1. Welcome and check-in  
Navy BRAC – Steve Banister, Pat Brooks, Danielle Janda, Derek Robinson, Thomas 
Macchiarella 
Navy BRAC Consultants – Craig Bias, Scott Hay, Kim Henderson, Kathy Higley, Kira Sykes  

 RASO – Zach Edwards, Mat Slack 
EPA and consultants – Karla Brasaemle, John Chesnut, Jana Dawson, Brianna Fairbanks, 
Donna Gety, David Kappelman, Lily Lee, Lyndsey Nguyen, Anita Singh (re�red)  

 DTSC – Nina Bacey, Janet Naito 
 CDPH – Tracy Jue, Sheetal Singh 

City (includes OCII/SFDPH and consultants) – Amy Brownell, Bob Burns, Chris�na Rain 
Water Board – Tina Low, Tina Ures 

2. Status Update  
• Parcels B and G soil report  

i. Dra� to Technical Team - 9/29 
ii. Parcel G comments received – as of 10/24 

iii. Parcel B comments pending – Some preliminary comments were received from 
EPA. EPA said that BRAC management recently repriori�zed EPA on the path 
forward approach and EPA put the Parcel B form reviews on hold. There is a 
managers mee�ng this a�ernoon to discuss the path forward. Pending the 
mee�ng, EPA may be able to repriori�ze to complete Parcel B comments. CDPH 
should have comments ready in a couple days and DTSC comments are pending 
EPA’s form reviews.  

iv. Path forward for addressing comments – We are working on responses to the 
Parcel G comments and incorpora�ng into the report. The dra� responses and 
redline will be provided to the Navy this week for review. 

• Parcels D-2, UC-1, UC-2, and UC-3 soil report  
i. Dra� to Technical Team – 10/31 - Comments are due 11/14. Comments 

received on the Parcels B and G repot text have not yet been addressed based 
on �ming. EPA will review as quickly as possible.  

• Parcel C soil report  
i. Pre-dra� to Navy – 10/27, pending review 

ii. Dra� to Technical Team – 11/17 
• Parcel E soil report 

i. Pre-dra� to Navy – 12/1 
ii. Dra� to Technical Team – 12/22 

• The NRC asked Lily about whether soil data were reviewed for repeated numbers. The soil 
data in FRED were reviewed through sta�s�cs within each parcel and there was no sign 



of repeated numbers. The soil data in FRED is from lab reports in the final FSSRs and 
there were not allega�ons regarding lab reports. The Team discussed the poten�al for 
manipula�on of scan data; however, most of the data is not available in an electronic 
database and it was not used to make the final determina�ons.   

• Work planning documents 
i. Meeting on soil and building approach – week of 11/27? - 11/29 worked best for 

the Team, specifics on the loca�on and �mes will be provided separately.    
ii. Pending work plan  

1. Redlined UFP-SAP to Technical Team   
2. TSPs   

• Soil inves�ga�on path forward  
i. Drilling and in-situ soil sampling 

ii. Excava�on, in-situ gamma scanning soil sampling for trench units; transfer of fill 
unit soil to RSY pads, gamma scanning and soil sampling 

iii. Pat indicated that this topic was included on the agenda for the Team to start 
thinking about inves�ga�ng the site based on current condi�ons in accordance 
with MARSSIM and what number of samples may be acceptable. This is based 
on the Parcel G comments and shi� in the objec�ve from iden�fying poten�al 
falsifica�on to re-evalua�ng the parcel. It is a large undertaking (~$200M and ~4 
years) to redo all TtEC’s work. The Team discussed collec�ng new background 
data and the Navy’s recommenda�on to calculate and use a 95% UCL rather 
than using the mean as part of the release criteria. Sheetal and Nina indicated 
that the mean is typically used for ROCs at BRAC sites and requested an example 
for where the 95% UCL has been used. Danielle indicated that if the release 
criteria were obtainable, the Navy would not be proposing a new approach; 
however, the current release criteria are within the noise of background and the 
Team will need to determine how to deal with that moving forward. The Team 
decided to await the managers mee�ng this a�ernoon to discuss further.  

3. Schedule and topics for future calls/mee�ngs  
• Next call: Tuesday 11/21, 1000-1100 AM PT 
• Next mee�ng: week of 11/27? 11/29 worked best for the Team, specifics on the loca�on 

and �mes will be provided separately.    


